Government of the People's Republic of Bangladesh
Local Government of Engineering Department
Annual Procurement Plan for FY: 2022-2023

Ministry/Division : Local Government, Rural Development & Co-operatives / Local Government Division

Project Name & Code : Countrywide Rural Market Infrastructure Development Project (1st Revised) & **Code :** 22411

Budget: Development

Procurement Catagories : WORKS

Package No.	Description of Procurement Package Works	Unit	Quantit	Procurement Method & Type	Contract Approving Authorit	Source of Funds	Estd. Cost in Taka (Lac)	Time Code for Process	Advertise Prequel (if applicabl	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
District : Barguna.																	
CRMIDP/BRGN/W-200/2022-23	Construction of 2-Storied Rural Market Building (With 4- Storied Foundation) at **Kolagachhia Bazar** Under Upazila: **Amtali** , **District: Barguna.**	Nos	1	e-GP (OSTETM) NCT	PD	GOB	300.00	Planned Dates	N/A	16/08/2022	16/09/2022	30/09/2022	07/10/2022	14/10/2022	10/11/2022		10/04/2024
								Planned Days			30	14	7	7	26	84	515 days
								Actual Dates									
CRMIDP/BRGN/W-204/2022-23	Construction of 2-Storied Rural Market Building (With 04- Storied Foundation) at **Horinkhola Charpara Notun Bazar** Under Upazila: **Taltali** , **District: Barguna.**	Nos	1	e-GP (OSTETM) NCT	PD	GOB	300.00	Planned Dates	N/A	16/08/2022	16/09/2022	30/09/2022	07/10/2022	14/10/2022	10/11/2022		10/04/2024
								Planned Days			30	14	7	7	26	84	515 days
								Actual Dates									

(মোঃ হোসেন আলী মীর)
সিনিয়র সহকারী প্রকৌশলী
এলজিইডি,বরগুনা।

সুপ্রিয়া মুখার্জী
নির্বাহী প্রকৌশলী
এলজিইডি, বরগুনা।