Annual Procurement Plan-2019

Budget : Development

Ministry/Division: : Ministry of Fisheries & Livestock

Agency : Department of Livestock Services

Procuring Entity Name : Upazila Livestock Officer, Tajumoddin, Bhola

Project/Programme Name & Code : Integrating Community-based Adaptation into Afforestation and Reforestation (ICBA-AR) Programmes in Code :

Package No.	Description of Procurement Package **(Goods)**	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Tk. In lakh)	Advertise Tender	Not used in	Advertisement	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-1	Purchase of Khaki Campbell Duck, Japanase Quail, Nacked neck hen and Goose.	No	1210	RFQ	PD	UNDP	4.05	Planned Dates		27-08-19	08-09-19	08-09-19	11-09-19	11-09-19	11-09-19	14 Days	15 Days
								Planned Days		0	11	1	2		1		
								Actual Dates									
	Sub Total of GD- 1						**4.05**										
GD-2	Purchase of Shed for Duck, Quail, Nacked neck hen and Goose (4 ft length X 2.5 ft width X 3 ft height).	No	110	RFQ	PD	UNDP	4.95	Planned Dates		27-08-19	08-09-19	08-09-19	11-09-19	11-09-19	11-09-19	14 Days	15 Days
								Planned Days		0	11	1	2		1		
								Actual Dates									
	Sub Total for GD-2						**4.95**										
GD-3	Purchase of Poultry Ready Feed and Veterininary Medicine (ESB-3, Anthelmentics, Ciprofloxacine and Calcium-vitamin premix).	KG	135	RFQ	PD	UNDP	2.02	Planned Dates		27-08-19	08-09-19	08-09-19	11-09-19	11-09-19	11-09-19	14 Days	15 Days
								Planned Days		0	11	1	2		1		
								Actual Dates									
	Sub Total for GD-3						**2.02**										
GD-4	Purchase of Sign Board (3 ft/2 ft) with wooden frame, Purchase of wooden self and tray, Tin Shed House for Hydroponics	No	133	RFQ	PD	UNDP	1.33	Planned Dates		27-08-19	08-09-19	08-09-19	11-09-19	11-09-19	11-09-19	14 Days	15 Days
								Planned Days		0	11	1	2		1		
								Actual Dates									
	Sub Total for GD-4						**1.33**										
	Grand Total						**12.35**										