

## Annual Procurement Plan for FY 2022-2023 (proposed)


**Government of the People's Republic of Bangladesh**  
**Ministry/Division: Ministry of Fisheries and Livestock**

Agency: Department of Fisheries

Procurement Entity Name & Code: Office of the Senior Upazila Fisheries officer, Hizla, Barishal

### Budget: Conservation and Development of Indigenous Fish Species and Snail Project

Package No.	Description of procurement package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Lakh Tk.	Time Code for Process	Not Used in GOODS	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1			4				8	9	10	11	12	13	14	15	16	17	18	
								Planned Dates		1 <sup>st</sup> Jan, 2023	8th Jan, 2023	8th Jan, 2023	9th Jan, 2023	10th Jan, 2023	10th Jan, 2023		18th Jan, 2023	
GD - 1	GOAT	NO.	40	RFQ	SUFO	GOB	4	Planned Days			07 days	0 days	1days	1day	0 days	9 days	16 days	
								Actual Dates										
GD-2	GOAT	NO.	40	RFQ	SUFO	GOB	4	Planned Dates		1 <sup>st</sup> Feb, 2023	8th Feb, 2023	8th Feb, 2023	9th Feb, 2023	10th Feb, 2023	10th Feb, 2023		18th Feb, 2023	
								Planned Days			07 days	0 days	1days	1day	0 days	9 days	16 days	
								Actual Dates										
GD-3	FISHING NET	NO.	8	RFQ	SUFO	GOB	4.8	Planned Dates		1st Mar, 2022	8th Mar, 2022	8th Mar, 2022	9th Mar, 2022	10th Mar, 2022	10th Mar, 2022		18th Mar, 2022	
								Planned Days			07 days	0 days	1days	1day	0 days	9 days	16 days	
								Actual Dates										

  
 মোঃ আসাদুজ্জামান  
 জেলা অফিসার কার্যকর্তা  
 বরিশাল



GD-4	FISH FINGERLING	NO.	550 kg	RFQ	SUFO	GOB	2.5	Planned Dates	1st	8th	8th	9th	10th	10th	18th	
									May, 2022	May, 2022	May, 2022	May, 2022	May, 2022	May, 2022		
								Planned Days		07 days	0 days	1days	0 days	1day	9 days	16 days
								Actual Dates								
								Planned Dates	1st Jun, 2023	8th Jun, 2023	8th Jun, 2023	9th Jun, 2023	10th Jun, 2023	10th Jun, 2023	18th Jun, 2023	
GD-5	Miscellaneous	Lot	1	RFQ/DPM	SUFO	GOB	2	Planned Days		07 days	0 days	1days	0 days	1day	9 days	16 days
								Actual Dates								
AND SO ON																
	Total Value of Goods Procurement						17.3									
	In Word: Seventeen lakh and Thirty thousand taka only															

স্বাক্ষরিত।

মোঃ আবাসুলজামান  
জেলা মৎস্য কর্মকর্তা  
বরিশাল।

০৩/০৬/২২

এম এম পারভেজ  
সিনিয়র উপজেলা মৎস্য অফিসার  
বরিশাল, বরিশাল।