

ANNUAL PROCUREMENT PLAN FOR WORKS (2024-25)

Ministry/Division: Ministry of Fisheries & livestock


Agency: Department of Fisheries, Bangladesh


procurement Entity Name &code: Md. Robiul Islam, District Fisheries officer, jhalakathi

Name of the office: District Fisheries office, jhalakathi

Package No	Description procurement Packages	code	Unit	Quantity	procurement method & type	Contact Approving Authority	Source of Fund	Estd. Cost in Lac TK.	Time code for Process	Invite/advertise Tender	Tender opening	Tender Evaluation	Approval of Award	Notification of Award	signing of Contract	Total time to contact Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Purchase of cleaning Accessories	3211102	nos.	L.S	DPM	DFO	GOB	0.60	planned date	03/07/24	N/A	N/A	N/A	N/A	10/06/25		
									Planned Days								
									Actual Dates								
2	Purchase of Stamp & Seal	3255104	nos.	L.S	DPM	DFO	GOB	0.55	planned date	09/07/24	N/A	N/A	N/A	N/A	10/06/25		
									Planned Days								
									Actual Dates								
3	Purchase of Computer Accessories	3255101	nos.	L.S	DPM	DFO	GOB	0.45	planned date	11/07/24	N/A	N/A	N/A	N/A	10/06/25		
									Planned Days								
									Actual Dates								
4	Purchase of occasions	3257301	nos.	L.S	DPM	DFO	GOB	1.20	planned date	13/07/24	N/A	N/A	N/A	N/A	10/06/25		
									Planned Days								
									Actual Dates								
5	Purchase of Other Grocery	3255105	nos.	L.S	DPM	DFO	GOB	0.75	planned date	17/07/24	N/A	N/A	N/A	N/A	10/06/25		
									Planned Days								
									Actual Dates								
6	Publicity & Advertisement	3211125	nos.	L.S	RFQ	DFO	GOB	1.00	planned date	06/12/24	18/12/24	21/12/24	26/12/24	29/12/24	03/01/25		
									Planned Days		13	4	6	3	6		
									Actual Dates								
7	Training	3231301	nos.	L.S	DPM	DFO	Project	1.20	planned date	14/07/24	N/A	N/A	N/A	N/A	10/06/25		
									Planned Days								
									Actual Dates								
8	Purchase of Computer & others	4112202	nos.	L.S	DPM	DFO	GOB	0.75	planned date	14/07/24	N/A	N/A	N/A	N/A	10/06/25		
									Planned Days								
									Actual Dates								
9	Repair & Maintenance of motor Vehicle	3258101	1	L.S	RFQ	DFO	GOB	0.75	planned date	07/11/24	16/11/24	21/11/24	24/11/24	29/11/24	04/12/24		
									Planned Days		8	6	4	6	5		
									Actual Dates								
10	Purchase of other	3255105	nos.	L.S	RFQ	DFO	GOB	0.50	planned date	14/07/24	N/A	N/A	N/A	N/A	10/06/25		
									Planned Days								

Glocery									Actual Dates								
11	Repair & Maintenance of Computer	3258103	nos.	L.S	DPM	DFO	GOB	0.50	planned date	03/07/24	N/A	N/A	N/A	N/A	10/06/25		
									Planned Days								
									Actual Dates								
12	Repair of office Equipment 1	3258104	nos.	L.S	DPM	DFO	GOB	0.50	planned date	03/07/24	N/A	N/A	N/A	N/A	10/06/25		
									Planned Days								
									Actual Dates								
13	Repair of other Equipment 1	3258105	nos.	L.S	DPM	DFO	GOB	0.50	planned date	13/07/24	N/A	N/A	N/A	N/A	10/06/25		
									Planned Days								
									Actual Dates								
14	Purchase of Electric materials	4112303	nos.	L.S	DPM	DFO	GOB	0.50	planned date	13/07/24	N/A	N/A	N/A	N/A	10/06/25		
									Planned Days								
									Actual Dates								
15	Purchase of furniture	4112314	5.	L.S	RFQ	DFO	GOB	0.70	planned date	01/01/25	10/01/25	15/01/25	18/01/25	24/01/25	29/01/25		
									Planned Days		9	6	4	7	6		
									Actual Dates								
16	Publications	3211128	nos.	L.S	RFQ	DFO	GOB	0.50	planned date	12/02/25	15/02/25	20/02/25	26/02/25	01/03/25	06/03/25		
									Planned Days		7	6	7	4	5		
									Actual Dates								
17	Seminar & Conference	3211111	nos.	L.S	DPM	DFO	Project	1.0	planned date	13/07/24	N/A	N/A	N/A	N/A	10/06/25		
									Planned Days								
									Actual Dates								
18	Purchase of Cloths	3256106	nos.	L.S	DPM	DFO	GOB	0.75	planned date	01/08/24	N/A	N/A	N/A	N/A	10/06/25		
									Planned Days								
									Actual Dates								
19	Purchase of Computer & others	4112202	nos.	L.S	RFQ	DFO	GOB	0.63	planned date	02/04/25	11/04/25	16/04/25	20/04/25	26/04/25	30/04/25		
									Planned Days		10	5	5	3	5		
									Actual Dates								


 ২৩/০৭/২০২৪
 (নূপেত্র নাথ বিশ্বাস)
 পরিচিতি নং-০০২২১
 উপপরিচালক
 মাছা অধিদপ্তর
 বরিশাল বিভাগ, বরিশাল।


 ২৩/০৭/২৪
 (Md Robiul Islam)
 District Fisheries officer
 Jhalakathi